

Schedule

✓	16 Aug	Team Kickoff
✓	6 Sep	Finalize Demo H/W and S/W Architecture
✓	12 Sep	Confirm vendor H/W S/W BOM
✓	14 Sep	All vendor agreements signed
✓	19 Sep	All Server H/W and S/W received
	22 Sep	Infrastructure integrated by vendors
	25-27 Sep	Initial Parts/Gadgets/Portlets Integration
	26 Sep	Internet connectivity
	27 Sep	1st build Portal framework cut-off
	3 Oct	2nd build Portal & snap shot for review
	17 Oct	Configuration Freeze- 3rd final build
	18-25 Oct	Setup and Dry Run for Demo
	27 Oct	Demo to President's Forum